COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 02/ 2011

ESTI MATE SUMVARY 12: 47: 47
CONTI D C16262 ESTI MATE NO 0008 PROG SPEC YR 2005
PO\ 16262- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 119.0 DAYS TI VE ALLOW 210 WORK DAYS
HUGO- EAST PERCENT TIME:  56.67 ORI G TI VE ALLOW 240 WORK DAYS
PROJECT NO NH R100- 131
HUGO- EAST
NAME OF ROAD: 040H
PRQJECT COUNTI ES: LI NCOLN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 02/ 25/ 2011 DATE TI ME STARTED 06/ 18/ 2010
6374 S. RACINE Cl RCLE DATE LET 05/ 06/ 2010 DATE WORK BEGAN 07/ 07/ 2010
DATE AWARDED 05/ 12/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 18/ 2010 DATE ACCEPTED
CENTENNI AL CcO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 06/ 18/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 11, 435,399.50 PARTI Cl PATI NG $ 5,607, 222. 06 $ 817. 50
AWARD PRQIECT AMT: $ 10, 000, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 49. 03% TOTAL EARNI NGS 5,607, 222. 06 817.50
FUNDS AVAI LABLE: $ 5,828,177.44 STOCKPI LED MATER ALS 1, 059, 655. 40 37,371.50
GROSS EARNI NGS 6, 666, 877. 46 38, 189. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE - 147, 269. 39 -24.53
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6,519, 608. 07 38, 164. 47
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 6,519, 608. 07 38, 164. 47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 38, 164. 47

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 16262- Bl D ESTI MATE RUN 03/ 02/ 2011
PRQJECT:! NH R100- 131 ESTI MATE NO 0008 12: 47: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00010 Renoval of Tree 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0010 202- 00035 Renoval of Pipe 490. 000 292. 000
LF 0. 000 0. 00
9. 00000 292. 000 2,628.00
0015 202- 00090 *Renoval of Delineator 166. 000 95. 000
EACH 0. 000 0. 00
3. 50000 95. 000 332.50
0020 202-00215 Renoval of Concrete Pavenent (Pl aning) 166. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 6, 945. 000 5,612. 000
SY 0. 000 0. 00
4. 15000 5,612. 000 23, 289. 80
0030 202- 00250 *Renoval of Pavenent Marking 35, 000. 000 14, 688. 000
SF 0. 000 0. 00
0. 75000 14, 688. 000 11, 016. 00
0035 202-00425 *Renoval of Bridge Railing 354. 000 0. 000
LF 0. 000 0. 00
4. 95000 0. 000 0. 00
0040 202-01000 *Renoval of Fence 101, 315. 000 99, 035. 000
LF 0. 000 0. 00
0. 20000 99, 035. 000 19, 807. 00
0045 202-01130 *Renoval of Quardrail Type 3 450. 000 450. 000
LF 0. 000 0. 00
2. 00000 450. 000 900. 00
0050 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
120. 00000 4.000 480. 00
0055 202- 04002 G ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00

2,100. 00000 0. 000 0.00



CONTI D C16262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 16262- Bl D ESTI MATE RUN 03/ 02/ 2011
PRQIECT: NH R100- 131 ESTI MATE NO 0008 12: 47: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 05150 *Sandbl ast i ng 69, 100. 000 22,662. 000
SF 0. 000 0. 00
0. 20000 22,662. 000 4,532. 40
0065 203-00060 Enbanknent Material (Conplete In Place) 142, 716. 000 77,742.000
CY 0. 000 0. 00
6. 75000 77,742.000 524, 758. 50
0070 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
8. 15000 0. 000 0. 00
0075 203-01500 Bl adi ng 200. 000 11. 000
HOUR 0. 000 0. 00
50. 00000 11. 000 550. 00
0080 203- 01590 Front End Loader (Rubber Tire) 75. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 203-01597 *Pot hol i ng 6. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0086 206- 00065 Structure Backfill (FlowFill) CO#6 MCR Line 1 200. 000 32. 000
CY 0. 000 0. 00
120. 00000 32. 000 3, 840. 00
0087 700- 70080 F/ A Furnish Trench Plates - CO #6 MCR Line 2 7, 000. 000 3, 608. 530
FA 0. 000 0. 00
1. 00000 3, 608. 530 3,608.53
0090 208-00002 *Erosion Log (12 Inch) 8, 140. 000 2, 686. 000
LF 0. 000 0. 00
3. 75000 2, 686. 000 10, 072. 50
0095 208-00003 *Erosi on Log (18 Inch) 12, 202. 000 7,702.000
LF 0. 000 0. 00
5. 25000 7,702.000 40, 435. 50
0100 208-00034 *Gravel Bag 180. 000 100. 000
LF 0. 000 0. 00
5. 65000 100. 000 565. 00



CONTI D C16262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 16262- Bl D ESTI MATE RUN 03/ 02/ 2011
PRQJECT: NH R100- 131 ESTI MATE NO 0008 12: 47: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0105 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0110 208-00070 Stabilized Construction Entrance 4. 000 4.000
EACH 0. 000 0. 00
2,500. 00000 4. 000 10, 000. 00
0115 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0120 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0125 208- 00205 Erosi on Control Supervisor 1, 200. 000 501. 000
HOUR 15. 000 817.50
54.50000 516. 000 28,122.00
0130 210-00810 Reset Gound Sign 19. 000 15. 000
EACH 0. 000 0. 00
225. 00000 15. 000 3,375.00
0135 212-00006 *Seedi ng (Native) 80. 000 17.710
ACRE 0. 000 0. 00
409. 00000 17.710 7,243. 39
0140 212-00032 *Soi | Condi tioning 80. 000 17.710
ACRE 0. 000 0. 00
1, 682. 00000 17.710 29, 788. 22
0145 213-00002 *Mil ching (Weed Free Hay) 130. 000 77.750
ACRE 0. 000 0. 00
288. 75000 77.750 22,450. 31
0150 213-00009 *Fl exi bl e G owth Medi um 5. 000 2.390
ACRE 0. 000 0. 00
2,260. 50000 2.390 5,402. 60
0155 213-00061 *Mil ch Tacki fier 26, 000. 000 10, 760. 000
LB 0. 000 0. 00
1. 40000 10, 760. 000 15, 064. 00



CONTI D C16262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 16262- Bl D ESTI MATE RUN 03/ 02/ 2011
PRQJECT: NH R100- 131 ESTI MATE NO 0008 12: 47: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0160 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 7, 600. 000 0. 000
SY 0. 000 0. 00
1. 40000 0. 000 0. 00
0165 304- 09000 Aggr egat e Base Course (Special) 2, 002. 000 1, 427.000
CY 0. 000 0. 00
15. 30000 1, 427. 000 21, 833. 10
0170 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 75. 000 27.760
TON 0. 000 0. 00
157. 00000 27.760 4, 358. 32
0175 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 3, 350. 000 2,211.090
TON 0. 000 0. 00
123. 00000 2,211.090 271, 964. 07
0180 411-10255 *Enmul sified Asphalt (Sl ow Setting) 2,843. 000 1, 374. 000
GAL 0. 000 0. 00
8. 50000 1, 374. 000 11, 679. 00
0184 900- 00025 Added Item (Wrk Day)/ CO#4 (Lane Rental -48. 000 -48. 000
VD 0. 000 0. 00
2, 000. 00000 -48. 000 - 96, 000. 00
0185 412-01075 *Concrete Pavenent (10-3/4 Inch) 229, 667. 000 103, 367. 000
SY 0. 000 0. 00
28. 00000 103, 367. 000 2,894, 276. 00
0185 MATERI AL ALLOMANCE Epoxy Dowel 0. 000
SY 0. 000 0. 00
1. 61000 0. 000 0. 00
0185 MATERI AL ALLOMANCE Epoxy Dowel 124, 381. 000
SY 0. 000 0. 00
1. 61000 124, 381. 000 200, 253. 41
0185 MATERI AL ALLOMANCE Fi ne Concrete Sand 0. 000
SY 0. 000 0. 00
1.12500 0. 000 0. 00
0185 MATERI AL ALLOMANCE Fi ne Concrete Sand 119, 176. 667
SY 0. 000 0. 00
1.12500 119, 176. 667 134, 073. 75



CONTI D C16262

PCN: 16262-BI D

PRQJECT: NH R100- 131

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

0008

Page 6
ESTI MATE RUN

REF | TEM
NO. NO.

| TEM
DESCRI PTI ON

CURRENT
QUANTI TY/
UNI TS
UNI T PRICE

PREV QTY/
QTY TH S PER OD
QTY TO DATE

TH' S
PERI CD

CUMULATI VE

CAT NO0200 ROADWAY

0185

0185

0185

MATERI AL ALLOMNCE #4 Coar se

0185

MATERI AL ALLOMNCE #4 Coar se

0185

MATERI AL ALLOMNCE #4 Coar se

0185

MATERI AL ALLOMNCE #4 Coar se

0185

MATERI AL ALLOMNCE #4 Coar se

0185

MATERI AL ALLOMNCE #9 Coar se

0185

MATERI AL ALLOMNCE #9 Coar se

0185

MATERI AL ALLOMNCE #9 Coar se

0185 MATERI AL ALLOMNCE #9 Coar se

MATERI AL ALLOMNCE #57 Coarse Aggregat e

MATERI AL ALLOMNCE #57 Coarse Aggregat e

Aggr egat e

Aggr egat e

Aggr egat e

Aggr egat e

Aggr egat e

Aggr egat e

Aggr egat e

Aggr egat e

Aggr egat e

SY

SY

SY

SY

SY

SY

SY

SY

SY

SY

SY

2.99000

2.99000

[y

. 57000

[y

. 57000

[y

. 57000

[y

. 57000

[y

. 57000

[y

. 25400

[y

. 25400

[y

. 25400

[y

. 25400

0. 000
0. 000
0. 000

126, 300. 000
0. 000
126, 300. 000

0. 000
0. 000
0. 000

70, 425. 000
0. 000
70, 425. 000

39, 026. 000
0. 000
39, 026. 000

28, 806. 000
0. 000
28, 806. 000

0. 000
18, 226. 000
18, 226. 000

0. 000
0. 000
0. 000

18, 465. 997
0. 000
18, 465. 997

18, 092. 002
0. 000
18, 092. 002

0. 000
6, 982. 998
6, 982. 998

377,637.00

110, 567. 25

61, 270. 82

45, 225. 42

28,614.82
28,614.82

23, 156. 36

22,687. 37

8, 756. 68
8, 756. 68



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16262-BI D ESTI MATE RUN
PRQJECT: NH R100- 131 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 MATERI AL ALLOMNCE #6 Epoxy Tie Bars 117, 434. 000
SY 0. 000 0. 00
0. 38000 117, 434. 000 44, 624. 92
0186 412-00800 Concrete Pavement (8 Inch) Added by CO#7 1, 058. 000 1, 058. 000
SY 0. 000 0. 00
42. 00000 1, 058. 000 44, 436. 00
0190 506-00209 Riprap (9 Inch) 173. 000 0. 000
CcY 0. 000 0. 00
95. 00000 0. 000 0. 00
0195 601- 03030 *Concrete Cass D (Box Culvert) 577. 000 403. 200
CcY 0. 000 0. 00
580. 00000 403. 200 233, 856. 00
0200 602-00020 *Rei nforcing Steel (Epoxy Coated) 64, 195. 000 47,312. 000
LB 0. 000 0. 00
0. 85000 47,312. 000 40, 215. 20
0200 MATERI AL ALLOMNCE Rei nf Steel (Epoxy) 4, 646. 000
LB 0. 000 0. 00
0. 60000 4, 646. 000 2,787.60
0205 603- 02240 30x19 Inch Reinforced Concrete Pipe Elliptical 83. 000 64. 000
LF 0. 000 0. 00
110. 00000 64. 000 7,040. 00
0210 603- 02300 38x24 Inch Reinforced Concrete Pipe Elliptical 104. 000 104. 000
LF 0. 000 0. 00
125. 00000 104. 000 13, 000. 00
0215 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 4.000 4. 000
EACH 0. 000 0. 00
1, 100. 00000 4.000 4, 400. 00
0220 603-05130 38x24 Inch Reinforced Concrete End Section Elliptical 2. 000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0225 603-10240 24 Inch Corrugated Steel Pipe 156. 000 40. 000
LF 0. 000 0. 00
45. 00000 40. 000 1, 800. 00



CONTI D: C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16262- Bl D ESTI MATE RUN 03/ 02/ 2011
PRQIECT: NH R100- 131 ESTI MATE NO. 0008 12: 47: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0230 603-10300 30 Inch Corrugated Steel Pipe 143. 000 135. 000
LF 0. 000 0.00
54. 00000 135. 000 7,290. 00
0231 900- 00014 Added Item (Lunp Sum)/ CO#9 Modify Cul vert 1. 000 1.000
LS 0. 000 0.00
1, 980. 00000 1.000 1, 980. 00
0235 603-10360 36 Inch Corrugated Steel Pipe 309. 000 96. 000
LF 0. 000 0.00
65. 00000 96. 000 6, 240. 00
0240 603-30024 24 Inch Steel End Section 8. 000 6. 000
EACH 0. 000 0.00
300. 00000 6. 000 1, 800. 00
0245 603-30030 30 Inch Steel End Section 12. 000 12. 000
EACH 0. 000 0.00
550. 00000 12. 000 6, 600. 00
0250 603-30036 36 Inch Steel End Section 12. 000 9. 000
EACH 0. 000 0.00
750. 00000 9. 000 6, 750. 00
0255 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 675. 000 675. 000
LF 0. 000 0.00
11. 50000 675. 000 7,762.50
0260 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0.00
1, 034. 25000 0. 000 0. 00
0265 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0.00
1, 408. 00000 4.000 5, 632. 00
0270 606-11010 *Bridge Rail Type 10R 354. 000 0. 000
LF 0. 000 0.00
71. 60000 0. 000 0. 00
0275 607- 00005 *End Post 109. 000 109. 000
EACH 0. 000 0.00
100. 00000 109. 000 10, 900. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 16262- BI D ESTI MATE RUN 03/ 02/ 2011
PRQIECT: NH R100- 131 ESTI MATE NO 0008 12: 47: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-00010 *Corner and Line Brace Post 171. 000 171. 000
EACH 0. 000 0. 00
120. 00000 171. 000 20, 520. 00
0285 607-01000 *Fence Barbed Wre with Metal Posts 82, 425. 000 79, 215. 000
LF 0. 000 0. 00
0. 85000 79, 215. 000 67,332.75
0285 MATERI AL ALLOMNCE Wre, Stays, Posts 0. 000
LF 0. 000 0. 00
0. 42500 0. 000 0. 00
0290 607-11200 *Fence Conbination Wre Wth Metal Posts 19, 001. 000 19, 001. 000
LF 0. 000 0. 00
1. 50000 19, 001. 000 28, 501. 50
0290 MATERI AL ALLOMNCE Wre and Posts 0. 000
LF 0. 000 0. 00
0. 73000 0. 000 0. 00

0295 612-00001 *Del i neator (Type I) 267. 000 98. 000
EACH 0. 000 0. 00
13. 45000 98. 000 1,318.10
0300 612-00002 *Del i neator (Type I1) 40. 000 40. 000
EACH 0. 000 0. 00
14. 55000 40. 000 582. 00
0304 614-00011 Sign Panel (Cass |) CO#8 MCR Line 7 21.000 21. 000
SF 0. 000 0. 00
17. 50000 21. 000 367. 50
0305 612-00003 *Del i neator (Type I11) 38. 000 18. 000
EACH 0. 000 0. 00
15. 65000 18. 000 281.70
0306 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 24.000 24.000
CO#8 MCR Line 8
LF 0. 000 0. 00
26. 50000 24.000 636. 00
0307 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000 2.000
CO#8 MCR Line 9
EACH 0. 000 0. 00

275. 00000 2.000 550. 00



CONTI D C16262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 16262- Bl D ESTI MATE RUN 03/ 02/ 2011
PRQJECT: NH R100- 131 ESTI MATE NO 0008 12: 47: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0308 614-01522 Steel Sign Support (2-1nch Round)(Socket) CO#8 MCR Li ne 4. 000 4. 000
10
EACH 0. 000 0. 00
130. 00000 4. 000 520. 00
0309 614-01512 Steel Sign Support (2-1nch Round)(Post) CO#8 MCR Line 48. 000 48. 000
11
LF 0. 000 0. 00
11. 50000 48. 000 552. 00
0310 625- 00000 *Construction Surveying 1. 000 0. 380
LS 0. 000 0. 00
39, 480. 00000 0. 380 15, 002. 40
0315 625- 00001 *Construction Surveying (Hourly) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0320 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
698, 242. 45000 1. 000 698, 242. 45
0325 627-00005 *Epoxy Pavenent MarKking 480. 000 227.000
GAL 0. 000 0. 00
49. 50000 227.000 11, 236. 50
0330 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 465. 000 218. 000
GAL 0. 000 0. 00
25. 00000 218. 000 5, 450. 00
0335 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 110. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0340 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 60. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0345 630-00000  *Fl aggi ng 12, 500. 000 6, 232. 000
HOUR 0. 000 0. 00
22.50000 6, 232. 000 140, 220. 00
0350 630-00001 *Pilot Car Qperation 3, 000. 000 1, 427. 000
HOUR 0. 000 0. 00
32. 00000 1, 427. 000 45, 664. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 16262- BI D ESTI MATE RUN 03/ 02/ 2011
PRQIECT: NH R100- 131 ESTI MATE NO 0008 12: 47: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0355 630- 00007 *Traffic Control Inspection 100. 000 47.000
DAY 0. 000 0. 00
100. 00000 47.000 4,700. 00
0360 630-00012 *Traffic Control Managenent 280. 000 107. 000
DAY 0. 000 0. 00
428. 60000 107. 000 45, 860. 20
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 000
EACH 0. 000 0. 00
550. 00000 3. 000 1, 650. 00
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 3. 500
EACH 0. 000 0. 00
50. 00000 3. 500 175. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 7.000
EACH 0. 000 0. 00
190. 00000 7.000 1, 330. 00
0380 630-80342 *Construction Traffic Sign (Panel Size B) 71. 000 35. 500
EACH 0. 000 0. 00
195. 00000 35. 500 6, 922. 50
0385 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0.00
0390 630-80344 *Construction Traffic Sign (Special) 1, 112. 500 556. 250
SF 0. 000 0. 00
15. 00000 556. 250 8,343.75
0395 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
0400 630- 80360 *Drum Channel i zi ng Devi ce 990. 000 351. 500
EACH 0. 000 0. 00
8. 00000 351. 500 2,812.00
0405 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00

2, 000. 00000 1. 000 2,000. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 16262- Bl D ESTI MATE RUN 03/ 02/ 2011
PRQIECT: NH R100- 131 ESTI MATE NO 0008 12: 47: 47
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0410 630-80370 Concrete Barrier (Tenporary) 1, 500. 000 750. 000
LF 0. 000 0. 00
14. 55000 750. 000 10, 912. 50
0415 630-80380 *Traffic Cone 317. 000 158. 500
EACH 0. 000 0. 00
4. 20000 158. 500 665. 70
0420 630-80391 *Channel i zi ng Devi ce (Fixed) 299. 000 149. 500
EACH 0. 000 0. 00
30. 00000 149. 500 4, 485. 00
0425 630- 80430 Runble Strip (Portable) 24. 000 6. 000
EACH 0. 000 0. 00
1, 000. 00000 6. 000 6, 000. 00
0430 700-70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70012 F/ A Asphal t Pavenent |ncentive 5, 848. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70013 F/ A Concrete Pavenent Incentive 296, 918. 000 68, 031. 540
FA 0. 000 0. 00
1. 00000 68, 031. 540 68, 031. 54
0450 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 4, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70022 F/ A QIT Col orado Training Program 6, 300. 000 4, 663. 200
FA 0. 000 0. 00
1. 00000 4, 663. 200 4, 663. 20



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 16262- Bl D ESTI MATE RUN 03/ 02/ 2011
PRQJECT: NH RLOO- 131 ESTI MATE NO. 0008 12: 47: 47

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200  ROADVAY
0465 700-70023  F/ A On-The-Job Trainee 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0470 700-70025 F/A Quality Incentive Paynent 176, 820. 000 62, 313. 530
F A 0. 000 0.00
1. 00000 62, 313. 530 62, 313. 53
0475 700-70028  F/ A ESB Program 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0480 700-70034 F/A Wilities 4,391. 750 4,391. 750
F A 0. 000 0.00
1. 00000 4,391. 750 4,391.75
0485 700- 70035 F/ A H gh Speed Internet Connection 2, 000. 000 165. 040
F A 0. 000 0.00
1. 00000 165. 040 165. 04
0490 700-70380  F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT NO0400

0495 620-00002

0500 620-00012

0505 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 2)

Field Laboratory (O ass 2)

Sanitary Facility

38,189.00% 6,617,927.45

0. 00
21, 850. 00

0. 00
19, 500. 00

0. 00
7,600. 00

CAT 0200 CURRENT AMI  $ 11, 386, 449.50 $
1. 000 1. 000
EACH 0. 000
21, 850. 00000 1. 000
1. 000 1. 000
EACH 0. 000
19, 500. 00000 1. 000
4.000 4.000
EACH 0. 000
1, 900. 00000 4.000
CAT 0400 CURRENT AMI  $ 48, 950. 00 $

0.00$ 48, 950. 00

PRQJIECT TOTAL CURRENT AMI $ 11, 435, 399.50 $

38,189.00% 6,666, 877.45



